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NJDOT Bureau of Research 
QUARTERLY PROGRESS REPORT 
Project Title: Geopolymer Protective & Graffiti Resistant Coating (I-295 Scenic Overlook) 

RFP  NUMBER: N/A 
 

NJDOT RESEARCH PROJECT MANAGER: 
Robert Sasor 

TASK ORDER NUMBER: 
145/4-29065 
 

PRINCIPAL INVESTIGATOR: 
P. Balaguru 

Project Starting Date:                   10/15/2003 
Original Project Ending Date:     8/31/2005 
Modified Completion Date: 

Period Covered: 3rd Quarter 2005 

 
Task % of Total % of Task 

this quarter 
% of Task to 
date 

% of Total 
Complete 

Literature Search 5% 50% 100% 5% 
1. Lab tests 25% 30% 100% 25% 
2. Field implementation 60% 99% 100% 60% 
Final Report 10% 90% 9% 9% 
TOTAL 100% 0% 0% 99% 
     
     
     
 
Project Objectives: 
 
Project Abstract: 
 
1. Progress this quarter by task: Composition for the coating finalized. 
 Field application was completed. 
2. Proposed activities for next quarter by task: Complete the final report 
 
3. List of deliverables provided in this quarter by task (product date):N/A 
 
4. Progress on Implementation and Training Activities: N/A 
 
5. Problems/Proposed Solutions: None 
 
 
Total Project Budget $10,000 
Modified Contract Amount:  
Total Project Expenditure to date $8,365 
% of Total Project Budget Expended  83% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


